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Authorization and Eligibility Requirements 

Attachment 1 consists of the following items: 

 Authorizing Documentation. A Memorandum of Understanding (MOU) approving the 
Rancho California Water District (RCWD) to submit grant applications and execute 
agreements for Integrated Regional Water Management Implementation grants to the 
Department of Water Resources (DWR). 

 Eligible Applicant Documentation. The MOU authorizes the General Manager of RCWD to 
enter into funding agreements with DWR. Confirmation that RCWD is a local public agency.  

 GWMP Compliance. The proposal includes projects that will positively impact groundwater 
in the Upper Santa Margarita Watershed (USMW) IRWM Region. Documentation is 
presented that identifies the projects, the implementing agencies, and status of applicable 
groundwater management plans.   

 Progress on Meeting Current IRWM Plan Standards. Documentation is presented 
demonstrating that the USMW IRWM Region is in the process of updating its IRWM Plan in 
the “Overview of Selected IRWM Plan Standards” Table 1 from the Proposition 84 IRWM 
Implementation Round 2 Proposal Solicitation Package (PSP).   

 Project Consistency with an Adopted IRWM Plan.   The suite of proposed projects is 
consistent with the adopted USMW IRWM Plan.  

 

 

Authorizing Documentation  

A Memorandum of Understanding (MOU) was approved on August 31, 2010 by the governing 

bodies of Rancho California Water District (RCWD), Riverside County Flood Control and Water 

Conservation District, and the County of Riverside (see Appendix A). The MOU authorizes the 

General Manager of RCWD to submit grant applications for Integrated Regional Water 

Management Planning and Implementation grants to the California Department of Water 

Resources or other State or Federal Departments on behalf of the aforementioned agencies.  

Eligible Applicant Documentation  

The MOU additionally authorizes the General Manager of RCWD to enter into agreements with 

the State of California for the IRWM Planning and Implementation Grants. RCWD is a local 

agency as defined in Appendix B of the Guidelines, and has authority to enter into a grant 

agreement with the State of California, per the MOU.  The MOU also describes the legal 

agreements among the RWMG that ensure the performance of the Proposal and tracking of 

funds. 
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GWMP Compliance 

Proposed Projects with Positive Groundwater Impacts 

The Proposal will positively impact groundwater in the Upper Santa Margarita River Watershed, 

which includes the Temecula-Murrieta Basin and its sub basins.  

The Upper Valle de Los Caballos (VDC) Recharge Project will specifically benefit the Temecula-

Murrieta Groundwater Basin. The Project will consist of a suite of activities that will improve 

long-term groundwater supply reliability, improve groundwater quality, and improve 

operational efficiencies at the Valle de Los Caballos Recharge and Recovery Facility. The Project 

will include modifications to existing berms and well pad construction, modifications to pond 

discharge piping, and construction of a new production well (Well No. 161) as described in 

Attachment 3 Work Plan.  The Project would increase RCWD’s current groundwater recharge 

capacity by an additional 4.5 cfs (3,250 acre-feet per year).  

Agency Responsible for Implementation of Proposed Project 

The Upper VDC Recharge Project will be implemented by the Rancho California Water District.  

Status of Groundwater Management Plan (GWMP) Compliance  

The RCWD receives groundwater from the Temecula-Murrieta Basin (Basin), also known as the 

Temecula Valley Basin, which underlies several valleys in southwestern Riverside County and a 

portion of northern San Diego County, within the Santa Margarita River Watershed. Two 

aquifers within the Basin – the Pauba aquifer and the Temecula aquifer – include eight 

underlying groundwater basins, which are based upon surface water hydrology subbasins.  

The Basin has been governed under court jurisdiction since 1928, as part of the Santa Margarita 

River Watershed system. In 1940, a San Diego Superior Court Stipulated Judgment (“1940 

Judgment”) was issued directing the use and allocation of groundwater in the region. In 1963, a 

Final Judgment and Decree was issued further defining the use of groundwater in the region, 

and in April 1966, a Modified Final Judgment and Decree (U.S. v. Fallbrook Case 

1247/“Fallbrook Case”) was entered incorporating interlocutory judgments and the 1940 

Stipulated Judgment. Additional actions for water use include the following: Application No. 

11518 for Appropriation Permit 7032 was filed in 1946, Permit 7032 was issued in 1948 and the 

State Water Resources Control Board issued the Amended Permit 7032 to RCWD in 2009. 

These judgments followed by years of disputes over their interpretation by multiple parties, 

including the Federal government (U.S. Marine Corps Camp Pendleton) over water use in the 
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watershed basins, citing the judgments did not fully meet the needs of the parties for effective 

water management.  Finally, after many years, a settlement agreement, “Cooperative Water 

Resource Management Agreement between Camp Pendleton and Rancho California Water 

District”, was reached and executed in March 2002. This agreement more effectively 

implements the previous judgments (1940 Judgment and Fallbrook Case) and remains in place 

today to manage surface water flow in the Santa Margarita River and use of the Temecula-

Murrieta Basin.  

Further, in December 2006, a ‘Groundwater Management Agreement between Rancho 

California Water District and the Pechanga Band of Luiseno Mission Indians’ was executed to 

govern the management of groundwater pumping from the Wolf Valley Groundwater Basin in a 

manner not to exceed the safe yield that protects groundwater resources in the Wolf Valley 

Groundwater Basin for present and future uses. The Wolf Valley Groundwater Basin is a sub-

basin of the Temecula-Murrieta Basin.   

To further manage water in the region, a Watermaster was assigned by the court to oversee all 

uses within the Santa Margarita River Watershed, which includes three groundwater basins: the 

Santa Margarita Groundwater Basin, the Anza Groundwater Basin, and the Temecula-Murrieta 

Groundwater Basin. These basins underlie portions of the MWD member agency service areas 

of San Diego County Water Authority, Eastern Municipal Water District and Western Municipal 

Water District, and the Pechanga Indian Reservation overlies some of the southwestern part of 

the Temecula-Murrieta Basin. The Watermaster works cooperatively with a steering committee 

comprised of entities within the watershed and overlying the groundwater basin. The 

Watermaster prepares the “Santa Margarita Watershed Annual Watermaster Report”, which 

provides annual reporting of water conditions in the watershed, but does not manage the 

groundwater basins. The Annual Watermaster Report, prepared pursuant to the U.S. District 

Court Order, March 13, 1989,  includes information on surface and subsurface water, imports 

and exports, water rights, water production and use, threats to water supply, water quality, 

review of agreements, and Watermaster five-year projection of activities. The Court has 

retained jurisdiction over all surface flows of the Santa Margarita River Watershed and all 

underground waters determined by the Court to be subsurface flow of streams or creeks or 

which is determined by the Court to add to, support or contribute to the Santa Margarita River 

stream system. Local vagrant groundwaters that do not support the Santa Margarita River 

stream system are outside the Court jurisdiction.  

Although considered an adjudicated basin based on the judgments, specific water rights have 

not been assigned and a traditional groundwater management plan has not yet been prepared. 

Rather, the District works cooperatively with the Watermaster to 1) manage the basin on a 
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watershed-wide basis through the Court jurisdiction, using the Annual Watermaster Report, 

groundwater management agreement, and cooperative water resource agreement, 2) 

implement projects through the Upper Santa Margarita Watershed Planning Region IRWMP, 

and 3) prepare an annual groundwater hydrogeologic assessment, “Recommended Ground 

Water Production”, that continuously guides the management of the Temecula-Murrieta Basin 

on a sustainable safe yield basis. As a result of the extensive litigation, the annual groundwater 

production report includes a comprehensive groundwater model covering the area of the 

region’s watershed, making the Temecula-Murrieta Basin one of the most studied basin’s in the 

state.  

The Temecula-Murrieta Basin is also included in MWD’s Groundwater Assessment Study 

(September 2007), which the District also utilizes to help manage the Basin.  

Collectively, the Court judgments, groundwater management and cooperative agreements, 

RCWD’s annual groundwater production reports, Watermaster annual report, and MWD’s 

Groundwater Assessment Study meet the requirements of a groundwater management plan 

pursuant to CWC 10753.7. These documents address the following:  

 Basin management objectives;  

 Monitoring and management of groundwater levels;  

 Monitoring of inelastic land surface subsidence;  

 Monitoring protocols; 

 Groundwater quality;  

 Surface flows and quality;  

 Map of the groundwater basin and the area subject to requirements of groundwater 
management; and  

 Cooperatively working with public entities within the watershed and overlying the 
groundwater basin.   

 

To support GWMP Compliance, Appendix A contains copies of the following referenced 

documents: 

1. Santa Margarita River Watershed Annual Watermaster Report, Water Year 2008-09, 

Charles W. Binder, Watermaster, September 2010 

2. Recommended Ground Water Production, Fiscal Year July 1, 2013 through June 30, 

2014, Rancho California Water District, January 18, 2013  
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3. Permit for Diversion and Use of Water, Amended Permit 7032, Temecula Creek/Santa 

Margarita River for use in Vail Lake and District M&I by Rancho California Water District, 

April 22, 2009 and 1946 Application to Appropriate Unappropriated Water.    

4. Metropolitan Water District of Southern California, Final Groundwater Assessment 

Study, September 2007  

5. Groundwater Management Agreement, Rancho California and Pechanga Band of 

Luiseno Mission Indians, December 21, 2006 

6. Cooperative Water Resource Management Agreement between Camp Pendleton and 

Rancho California Water District, March 2002).  

GWMP Compliance Conclusion  

Based on recent resolution of the lengthy and extensive litigation in the watershed on water 

rights and use, Rancho California Water District will seek to work cooperatively with the entities 

in the affected groundwater basin area toward bringing together the components of the 

documents listed above that govern surface and groundwater management in the watershed 

into a single groundwater management plan, while understanding the governing Court 

documents and agreement remain the authoritative jurisdiction.  RCWD has applied for a DWR 

2013 Local Groundwater Assistance Grant and is waiting for award notification.  

Progress in Meeting Current IRWM Plan Standards  

The USWM IRWM Region began an update of its 2007 USMW IRWM Plan in fall 2012. On May 

31, 2012, a DWR funding agreement was executed with Rancho California Water District for a 

Proposition 84 IRWM Implementation Round 1 grant. The USMW IRWM Region anticipates 

completing the update of its IRWM Plan by May 2014.  

The District is both the signatory on the IRWM Implementation Round 1 funding agreement and 

the lead agency for the update of the IRWM Plan in accordance with the MOU among the 

USMW Regional Water Management Group (RWMG) members. The District is working 

collaboratively with the other RWMG members, USMW Stakeholder Advisory Committee, and 

interested parties to update the USMW IRWM Plan.   

Table 1-1, Overview of Selected IRWM Plan Standards, on the following pages, demonstrates 

that the USMW IRWM Region is progressing with the IRWM Plan Update and will adopt an 

IRWM Plan that meets the IRWM Plan Standards contained in Appendix G of the 2012 

Guidelines.  
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Table 1-1 – IRWM Plan Standards Questionnaire 

Standard Question/Status/Response 

Governance 
 

Will the governance structure need to be altered in the Updated IRWM Plan in 
order to ensure that balanced access and opportunity for participation in the 
IRWM effort is provided?  

In mid-2013, the RWMG and Stakeholder Advisory Committee (SAC) will begin 
discussions on future governance of the USMW IRWM Program. They will review 
the existing governance structure, and determine if the existing structure is 
sufficient to ensure that balanced access and opportunity for participation in the 
IRWM effort is provided. The Governance Section of the Plan Update will be 
updated as needed based on the findings of the existing governance structure 
review.  

Region 
Description 
 

Has the regional description changed significantly from the current IRWM 
Plan?  

Since the 2007 (current) IRWM Plan, the regional description has not changed 
significantly. The IRWM boundaries remain consistent with those established in 
the 2007 IRWM Plan, and are also consistent with those approved by DWR in the 
2009 Region Acceptance Process. However, part of the focus of the IRWM Plan 
Update will be to better define the setting of the Region.  

This task will begin in mid-2013, will involve the RWMG and SAC, and will work 
to better define  the following regional setting information: 

 Greater level of detail regarding Regional supplies, water quality, 
environmental resources (including habitat), and recreation 

 Updates to current and projected water supply (by supply type) and 
demand quantities 

 Descriptions of wastewater service boundaries, flood control district 
boundaries, land use agency boundaries, and groundwater basin 
boundaries 

 Descriptions of surface water rights 

 Description of stormwater capture 

 Updated water quality descriptions, including both 303(d) listings and 
groundwater quality impairments 

 Updated social characteristics 

 Description of Region’s vulnerabilities to climate change, including 
prioritization of vulnerabilities 
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Table 1-1 – IRWM Plan Standards Questionnaire 

Standard Question/Status/Response 

Objectives 
 

Will your objectives change from those in the current IRWM Plan? Is so, how?  

In fall 2012, the RWMG, the SAC, and interested parties met on October 10, 
2012 and on December 12, 2012 to discuss the existing IRWM Plan Objectives 
and determined a revised list of Objectives. The change included a modification 
of the current structure of nine (9) Regional Objectives, 31 Sub-Objectives and 
27 Planning Targets, to a more reasonable structure that is more easily 
measurable. The new structure includes five (5) to (7) Goals, two (2) to four (4) 
Objectives/Performance Measures per Goal, and 10 to 20 Objectives. The 
RMWG and SAC also determined that the Objectives would not be prioritized 
citing varied benefits and importance of each to the IRWM Region.  
 
The Regional Issues are better articulated, the Goals are specific, the Measurable 
Objectives are concise, but not quantitative, and the Performance Measures are 
specifically related and provide a better metric for measuring the progress made 
by the Region towards meeting its Objectives. The draft IRWM objectives include 
the following:  

 Reduce regional potable water consumption 

 Increase local supply development  

 Improve quality and ability to access and increase groundwater supply 

 Increase knowledge of groundwater supply potential 

 Reduce  controllable pollutant sources to 303(d) listed receiving waters 

 Enhance regional flood control by implementing multiple benefit projects 

 Reduce municipal and private property damage and risk 

 Protect and create aquatic/riparian habitat 

 Enhance riparian corridors on existing land use 

 Support water resources project that positively impact DACs 

 Improve recreation opportunities and open space through multiple 
benefit projects 

 Adapt to and mitigate against climate change by promoting adaptation 
strategies and reducing water-related greenhouse gas emissions 

Resource 
Management 
Strategies 
 

Will the Update IRWM Plan consider the resource management strategies form 
the California Water Plan, Update 2009?  

As required by the Resource Management Strategies Standard in the 2012 IRWM 
Guidelines, the IRWM Plan Update will consider the resource management 
strategies (RMS) from the California Water Plan, Update 2009. 

The RWMG and USMW Stakeholder Advisory Committee have provided 
comments on the inclusion of each of the RMS in the California Water Plan, 
Update 2009. Through this process, it was determined that the following RMS 
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Table 1-1 – IRWM Plan Standards Questionnaire 

Standard Question/Status/Response 

are appropriate for inclusion in the 2014 IRWM Plan Update. The RMS are 
currently in draft form and are subject to change: 

  Agricultural Water Use Efficiency 

 Urban Water Use Efficiency  

 Education/Public Outreach 

 Gray water use 

 Conveyance – Delta  

 Conveyance – Regional/Local 

 System Reoperation  

 Water Transfers  

 Increase use of renewable energy 
sources 

 Conjunctive Management & 
Groundwater 

 Desalination of groundwater 

 Precipitation Enhancement  

 Recycled Municipal Water 

 Surface Storage – CALFED 

 Surface Storage – Regional/Local 

 Indirect potable reuse 

 Drinking Water Treatment and 
Distribution  

 Groundwater and Aquifer 
Remediation 

 Matching Quality to Use  

 Pollution Prevention 

 Salt and Salinity Management  

 Urban Runoff Management  

 Flood Risk Management 

 Agricultural Lands Stewardship  

 Economic Incentives (Loans, 
Grants, and Water Pricing) 

 Ecosystem Restoration  

 Land Use Planning and 
Management  

 Recharge Areas Protection  

 Water-dependent Recreation  

 Watershed Management  

 Water-dependent cultural 
resource and practices 
preservation 

Integration 
 

Will the process used in the Updated IRWM Plan allow, encourage, and actively 
pursue integration in both the planning process and project formulation and 
implementation?  

The USMW IRWM Region Program is committed to integration in both the 
planning process and project formulation and implementation, and recognizes 
that integration is a fundamental component of IRWM planning. The IRWM Plan 
Update process will focus on allowing, encouraging, and actively pursuing 
integration both in the planning process and in the project formulation and 
implementation process.  

According to the 2012 Guidelines, integration generally means combining 
separate pieces into an efficiently functioning unit. During the IRWM Plan 
Update process, the RWMG and SAC will discuss integration and what this 
concept means to the USMW IRWM Program. Once the integration concepts are 
defined, they will be integrated into the IRWM Plan Update such that they are 
encouraged and actively pursued in the USMW IRWM planning process.  
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Table 1-1 – IRWM Plan Standards Questionnaire 

Standard Question/Status/Response 

Project 
Review 
Process 
 

Will the project review process consider climate change vulnerabilities and 
greenhouse gas emissions (for both construction and operation)?  

Update of the project review process will begin in mid-2103. The project review 
process will consider climate change vulnerabilities and greenhouse gas 
emissions for both construction and operation. The RWMG and SAC will provide 
input on the criteria to be used in the project review process.  

Technical 
Analysis 
 

Have any data gaps been identified and how will the Updated IRWM Plan help 
fill the gaps?  

In mid-2013, the RWMG and Stakeholder Advisory Committee (SAC) will begin 
an in-depth discussion on data gaps of the USMW IRWM Program. In fall 2012, 
initial review of the 2007 IRWM Plan identified broad areas of data gaps. The 
RWMG and SAC will conduct a more in depth review the IRWM Plan for data 
gaps and make recommendations for an implementation plan for data 
identification and collection for the purposes of determining Plan Performance. 

Relation to 
Local Water 
Use Planning 
 

Will changes to the existing IRWM Plan be needed in order to improve 
coordination with local water use planning efforts?  

In mid-2013, the RWMG and the SAC will begin to review and make a 
determination if any changes will be needed to the existing USMW IRWM Plan in 
order to improve coordination with local water use planning efforts. If changes 
are needed, the RWMG and the SAC will work to develop reasonable and 
implementable changes to improve coordination. 

Relation to 
Local Land 
Use Planning 
 

Will changes to the existing IRWM Plan be needed in order to improve 
coordination with local land use planning efforts?  

In mid-2013, the RWMG and the SAC will begin to review and make a 
determination if any changes will be needed to the existing USMW IRWM Plan in 
order to improve coordination with local land use planning efforts. If changes are 
needed, the RWMG and the SAC will work to develop reasonable and 
implementable changes to improve coordination.  

Stakeholder 
Involvement 
 

Will changes or improvements to the stakeholder involvement process be 
needed to ensure effective stakeholder participation?   

The USMW IRWM Program maintains a stakeholder contact/notification list 
containing over 170 individuals, representing local, state and federal agencies 
and organizations, including special districts, cities, counties, land use agencies, 
disadvantaged communities, tribes, non-profit organizations, individual citizens, 
and others. The process currently in place relies on stakeholder involvement at 
the SAC meetings. Comments and concerns raised by Stakeholders at SAC 
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Table 1-1 – IRWM Plan Standards Questionnaire 

Standard Question/Status/Response 

meetings are brought to the RWMG level for consideration. The Region has 
determined that this is an effective way to involve a majority of stakeholders in 
the IRWM Program; however, the process will be reviewed beginning in mid-
2013.   

Coordination 
 

Has the RWMG identified a need for changes/improvements to the ongoing 
coordination efforts?  

The process currently in place for coordination between stakeholders and the 
USMW Region allows for the full participation in the planning process to 
coordinate water management projects and activities.  

Beginning in mid-2013, the RWMG will review and consider the potential need 
for the IRWM Plan Update to include a more in depth discussion of neighboring 
IRWM efforts and the way cooperation/coordination with these other efforts 
will be accomplished. The Plan Update will recognize that DWR has encouraged 
the USMW Region and members of the DACs and Tribal communities to work 
together to resolve issues and concerns. Additional outreach has been 
implemented to encourage their participation in the IRWM Plan Update. It is 
hoped that these entities will continue to participate in the USMW planning 
process and Plan Update and that their participation will continue to expand.  

The Plan Update will also recognize the existing Tri-County Funding Area 
Coordinating Committee (Tri-County FACC) through an MOU. The MOU provides 
for the coordination of IRWM efforts across IRWM boundaries of the USMW, the 
San Diego and the South Orange County IRWM Regions. In addition, the MOU 
equitably allocates the Proposition 84 funding among the IRWM Regions in the 
San Diego Funding Area to minimize competition and promote funding for a 
balance of projects across the funding area. Both the San Diego and South 
Orange County IRWM Regions are invited to attend USMW SAC meetings and 
participate on regional issues, particularly since a portion of the San Mateo 
Watershed is in both Riverside and Orange Counties, and the Santa Margarita 
Watershed continues into San Diego County. In addition, ongoing interaction 
with the San Diego and South Orange County IRWM Regions has resulted in an 
understanding that projects located within these overlap areas could appear in 
either region’s list of projects, as deemed appropriate. This Round 2 grant 
application includes a discussion of the interregional project with the San Diego 
IRWM Region.   
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Table 1-1 – IRWM Plan Standards Questionnaire 

Standard Question/Status/Response 

Climate 
Change 

Will the Update Plan Contain:  

 A climate change vulnerability assessment of the IRWM region that is at 
least equivalent to the qualitative check list assessment in the Climate 
Change Handbook for Regional Water Planning?  

 A list of prioritized vulnerabilities derived from the vulnerability 
assessment and the IRWM’s decision making process?  

 A plan, program, or methodology for further data gathering/analyzing 
of the prioritized vulnerabilities?  

As required by the Resource Management Strategies Standard in the 2012 IRWM 
Guidelines, the IRWM Plan Update will consider and include climate change as 
part of the Plan Update. In early 2013, the RWMG and SAC considered RMS that 
included strategies for climate change. Beginning in mid-2103, the RWMG and 
SAC will review and develop the following climate change elements required for 
the IRWM Plan Update:  

 Existing plans and studies on climate change relevant to the Region 

 Project climate change impacts on the Region 

 Vulnerabilities of the Region’s water resources to climate change 

 Prioritization of vulnerabilities 

 Strategies for adapting to and mitigating against climate change (RMS) 

 Climate change inclusion in the Region’s objectives and targets 

 Climate change consideration in the project review process 

 Relation of climate change to local water planning and local land use 
planning 

 Plan performance and monitoring: adaptive management 

 Coordination with climate change adaptation and registry efforts 
 

Project Consistency With the Adopted IRWM Plan  

The USWM IRWM Region IRWM Implementation Round 2 Proposal includes a suite of three 

projects, plus an interregional  project with the San Diego IRWM Region, that, when 

implemented both individually and collectively, will provide multiple water supply, water 

quality and environmental benefits. Each of these projects has unique benefits that will help 

the Region in meeting its IRWM Plan Objectives as well as DWR Program Preferences. Together 

these projects reflect a truly integrated and cost-effective suite of IRWM-approved 

management strategies to help meet the Region’s water management needs. The USMW 

Region projects include:  
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1. Recycled Water and Plant Material Conversion Project for HOA Common Areas 
(RWPMC) Project 

2. Native Botanical Garden  Project 

3. Upper Valle de Los Caballos Recharge Project (Upper VDC) Project 

In addition, the USMW IRWM Region is jointly funding and participating with the San Diego 

IRWM Region in the interregional project, Implementing Nutrient Management in the Santa 

Margarita River Watershed – Phase II (SMR Nutrient Project). Although the USMW IRWM 

Region is a full partner and benefits will accrue across watershed boundaries to both regions, 

the entire project work plan, budget and cost/benefit analysis for the project have been 

included in the San Diego IRWM Region’s funding application in order to simplify project 

administration and contracting (see Appendix C for a cooperating letter). However, since the 

USMW IRWM Region benefits from the interregional project and will meet certain Program 

Preferences identified in Attachment 9, the SMR Nutrient Project description, goals and 

objectives, need, integrated elements, completed work, project partners, and proposed work 

are discussed following the third project in the USMW IRWM proposed projects. This 

information will provide sufficient detailed information to understand the project and its 

benefits to the region.  

These projects are described in detail in Attachment 3 Work Plan. Figures 3-1 and 3-2 in 

Attachment 3 provide Regional Maps that shows the location of each of these projects within 

the region and location within a DAC. Additionally, a Project Map is provided for each project 

under the respective project detail section in Attachment 3.   

Goals and Objectives 

The vision of the IRWM Plan as established by the USMW stakeholders is stated as:  

“The IRWM Plan will take a balanced and consensus-based approach that will provide 

for the protection and sustainability of the Upper Santa Margarita Watershed’s water 

resources, natural resources, and habitats.” 

Based on this vision of the 2007 IRWM Plan, the USMW IRWM Region articulated nine 

objectives to meet the water management needs of the Region.  All projects included in this 

proposal are multi-benefit projects that attain multiple IRWM Plan objectives as sown in Table 

1-2 and again in Attachment 3. 

  



Upper Santa Margarita Watershed Region  Attachment  1 

Authorization and Eligibility Requirements    

 

IRWM Implementation Grant Proposal  March 2013 
Proposition 84, Round 2  1-13 
 

Table 1-2: Regional Objectives 
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1 
Recycled Water and Plant Material 
Conversion Project for HOA 
Common Areas 

X X X X  X  X X 

2 Native Botanical Garden Project  X X  X  X  X  

3 
Upper Valle de Los Caballos 
Recharge Project  

X X X      X 

Interregional Project in San Diego IRWM Region Application 

4 

Implementing Nutrient 
Management in the Santa 
Margarita River Watershed – 
Phase II 

 X X X    X  

 

 

Project Adoption  

Implementation projects in this proposal were adopted by the USMW RWMG and SAC after a 

call-for-projects in August 2012, followed by review, ranking, and approval by the RWMG on 

November 14, 2012 (see Appendix A), and discussion and approval at a stakeholder workshop 

on December 12, 2012 (see Appendix A).  The implementation projects were documented as 

consistent with the adopted IRWM Plan and consistent with the procedures for adding projects 

to the IRWM Plan after adoption. An Addendum to the USMW IRWM Plan was prepared, 

reviewed, and adopted on September 8, 2010 by the USMW RWMG and SAC for these 

procedures (see Appendix A).   

 


